

Project update

Congleton town centre improvements

Dear sir / madam,

Plans to change Congleton town centre have been finalised following extensive consultation with the local community. The scheme has started, and will deliver junction improvements and an enhanced town centre environment over the coming months.

Progress report

Excavation to base layer for new carriageway

Installation of 3 number gulleys.

Installation of temporary north and south kerbing (as formwork for concrete foundation).

Laying and compaction of stone sub-base material for new carriageway.

Photo Number 1 shows the construction of the new kerbline & carriageway at Swan Bank.



Photo Number 2 shows the construction of the new kerbline and carriageway at Duke Street



Photo Number 3 shows the construction of the new kerbline and carriageway at the Swan Bank & Duke Street junction



All works are currently on programme.

OFFICIAL

Looking ahead

Construction of the new concrete foundations.
Excavation of existing footways.
Construction of new permanent North and south kerblines.

All roadworks, closures and diversions are displayed on our roadworks map at www.cheshireeast.gov.uk/highways_and_roads/roadworks.

Keeping you informed

Detailed information about the scheme can be found online at www.cheshireeast.gov.uk/highways and live updates from site will be tweeted from @CECHighways, so please give us a follow.

Thank you for your patience whilst these improvements to Congleton town centre are delivered.

Yours faithfully,

Jon Berry
Project Manager
Cheshire East Highways