

Project update

Congleton town centre improvements

Dear sir / madam,

Plans to change Congleton town centre have been finalised following extensive consultation with the local community. The scheme has started, and will deliver junction improvements and an enhanced town centre environment over the coming months.

Progress report

Trial holes and ground investigation works commenced. This is required to ascertain the location and depth of underground service cables.

Site clearance works undertaken including the removal of street furniture. The existing street furniture is to be replaced with new street furniture.

Photo Number 1 shows the removal of the street furniture.



Photo Number 2 shows the ground investigation survey markings.



All works are currently on programme.

Looking ahead

Setting out/surveying works for the new bench to be undertaken.
Excavation works for the new bench, including removal of existing blocked paving.
Planing out of the carriageway at Swan Bank.
Removal of the existing kerblines at Swan Bank. The kerblines are removed so that temporary formwork can be installed in its place for forming the new concrete base.

A road closure at Swan Bank has commenced today (Monday 31/7). This road closure will be in place for 6 weeks to allow for works to be safely undertaken in the carriageway and adjacent footway.

All roadworks, closures and diversions are displayed on our roadworks map at www.cheshireeast.gov.uk/highways_and_roads/roadworks.

Keeping you informed

Detailed information about the scheme can be found online at www.cheshireeast.gov.uk/highways and live updates from site will be tweeted from @CECHighways, so please give us a follow.

Thank you for your patience whilst these improvements to Congleton town centre are delivered.

Yours faithfully,

Jon Berry
Project Manager
Cheshire East Highways

OFFICIAL