

Planning Committee – 14th December 2021

Outstanding Actions

Date	Planning Application Number	Action	Progress
27.4.2021		Awaiting update from Cllr S Akers Smith	<p>22.7.2021 – The Chief Officer reported that there had been some investigatory work done on the park side of the proposed bridge</p> <p>4.8.2021 – No further updates</p> <p>01.11.2021 - The rotary bore holes works went ahead last week as planned.</p> <p>Updated report due early next week – this will facilitate structural engineers to produce the appropriate foundation detail.</p> <p>Timescales to receive foundation designs uncertain but further updates will be provided as soon as possible.</p>