

Planning Committee – 20th January 2022

Outstanding Actions

Date	Planning Application Number	Action	Progress
27.4.2021		Awaiting update from Cllr S Akers Smith	22.7.2021 – The Chief Officer reported that there had been some investigatory work done on the park side of the proposed bridge 4.8.2021 – No further updates 01.11.2021 - the rotary bore holes works went ahead last week as planned. Updated report due early next week – this will facilitate structural engineers to produce the appropriate foundation detail. Timescales to receive foundation designs uncertain but further updates will be provided as soon as possible. No further updates