

Outstanding Actions

Date	Planning Application Number	Action	Progress
27.4.2021		Information from Cllr S Akers Smith	<p>19.5.2022 – Councillor Akers Smith has provided a comprehensive list of recent communications and requests for action from Morris homes – still no progress</p> <p>Section 106 – Further communication to Head of Planning was advised that an officer would be in contact. Nothing received to date. The Chief Officer reported that he will be putting in a Freedom of Information request.</p> <p>12.07.22 Through discussions with relevant Cheshire East Council (CEC) officers, investigations into groundworks for the bridge are taking place with a view to progressing with the installation of the bridge.</p> <p>21.7.2022 – The Chief Officer reported that progress was being made towards the delivery of the bridge, but progress was slow.</p> <p>11.8.2022 – The Chief Officer reported that there had been no further updates since the last meeting.</p>