

## Outstanding Actions

Date	Planning Application Number	Action	Progress
27.4.2021	Astbury Place /Congleton park bridge Section 106 dispute	Information from Cllr S Akers Smith	29.09.22 – Cheshire East Head of Planning confirmed that they have received a package of technical information from Morris Homes. Cheshire East Planning Officers are now preparing a briefing note to summarise the proposals, the impacts of construction and including input from other services. Once this has been completed (hopefully 2-3 weeks) a meeting will be arranged to explain the next steps/options.