CONGLETON TOWN COUNCIL

COMMITTEE REPORTS AND UPDATES

COMMITTEE:	Planning		
MEETING DATE AND TIME	15.2.24	LOCATION	Town Hall
REPORT FROM	Chief Officer		
AGENDA ITEM	Agenda item 9		
REPORT TITLE	Congleton Neighbourhood Plan (CNP) update		
Update	 Progress is still being made by Urban Imprint on the development of our Neighbourhood Plan -At a meeting with Urban Imprint 5.2.24 we were advised that progress was aligned to the previously proposed next stages, as below Members of the CNP Development Group to respond to draft Policy headings on the 12th of January 2024 (Appendix 1 for information) document (completed) Urban Imprint to complete the first detail behind the policy headings by the end of February 2024. Meeting at the start of March with the CNP Development Group to sign off on the policies. Urban Imprint will prepare the final version of the CNP ready for consultation. Initial review of proposed consultation document CNP Development Group when ready. Sign off target date March 21st the Planning Committee Agree Regulation 14 consultation process and objectives by March 21st Planning Committee. Meeting date of working group required before end of February Proposed Regulation 14 public consultation to start in early April 2024. 		
Members of the CNP Development Group	Councillors Amanda Martin, David Brown, Suzy Firkin, Sally Ann Holland, Heather Pearce, Liz Wardlaw, Kay Wesley Officers David McGifford, Jackie Macarthur When the consultation phase starts it would be helpful to have volunteers to help as we need to generate as many responses as we can. Having a more detailed understanding of the plan and the consultation process is useful and those interested would find it valuable to be involved in the CNP Development Group. Please contact the Chief Officer if interested.		
PROPOSALS	To note this update		