

Project update

Congleton town centre improvements

Dear sir / madam,

Plans to change Congleton town centre have been finalised following extensive consultation with the local community. The scheme has started, and will deliver junction improvements and an enhanced town centre environment over the coming months.

Progress report

Continuation of laying new granite paving for carriageway. Installation of linear drainage system.

Commenced laying of granite paving for new footway.

Concrete foundation installed at the end of Duke Street.

Concrete foundation installed for the new granite bench.

Photo Number 1 shows the new carriageway granite paving at Swan Bank.



Photo Number 2 shows the installation of the new linear drainage system.



Photo number 3 shows the installation of the concrete foundation at Duke Street for the new carriageway.



Photo number 4 shows the installation of the concrete foundation for the new granite bench.



Photo number 5 shows the installation of new granite paving for Swan Bank footway.



All works are currently on programme.

Looking ahead

Continuation of laying granite paving at Swan Bank (in footway and carriageway). Complete the connections for to new linear drainage system. Installation of ducting and electrical sockets for new street furniture.

Swan Bank will be reopened to traffic on Monday 11 September, as programmed.

All roadworks, closures and diversions are displayed on our roadworks map at www.cheshireeast.gov.uk/highways and roads/roadworks.

Keeping you informed

Detailed information about the scheme can be found online at www.cheshireeast.gov.uk/highways and live updates from site will be tweeted from @CECHighways, so please give us a follow.

Thank you for your patience whilst these improvements to Congleton town centre are delivered.

Yours faithfully,

Jon Berry Project Manager Cheshire East Highways