CONGLETON TOWN COUNCIL

COMMITTEE REPORTS AND UPDATES

	Town Hall, Assets & Services Committee Meeting		
MEETING DATE	6 th November 2025	LOCATION	Congleton Town Hall
AND TIME	7 pm		
REPORT FROM	Town Hall Manager – Mark Worthington		
	12 - Improved, Greener, Community Facilities Fund Grant (Town Hall		
	Double and Secondary Glazing)		
	CTC Officers successfully secured grant funding of £15,000 from the		
	Improved, Greener, Community Facilities Fund Grant scheme to be		
	used for decarbonisation improvements to the Town Hall. The		
	completion date for this funding was originally 31.03.25. However,		
	Cheshire East are aware and supportive that this project would go		
	beyond the completion date due to planning applications and the Salix		
	project. Works will involve the installation of double glazing to the		
	Information Centre and brasserie windows as well as internal		
	secondary glazing to the arches above these windows, as well as		
	internal secondary glazing to the arched windows on the second floor.		
	, 0	J	
Update	A deposit of £5,209 + VAT has been paid to Beech Joinery, who will be		
•	carrying out the above works. Beech Joinery have been on site during		
	October (8 th , 9 th & 21 st) to install double glazing to the windows in the		
	Information Centre and Brasserie, as well as installing internal		
	secondary glazing to the arched windows on the landing area of the		
	second floor. Work still to be completed is the installation of secondary		
	glazing to the arches above the windows in the Information Centre and		
	Brasserie. Information Centre staff have already noticed a reduction in		
	·		
	outside noise since the installation of the double glazing.		
Financial	To be in accordance	with allocated bud	gets and financial regulations.
			-
Environmental	Works will go toward	ls the overall deca	rbonisation of the Town Hall
	while using local busi	inesses to carry ou	ut the work.
1	Where applicable in the procurement of services, this is taken into consideration.		
	consideration.		
	To receive the report relating to the Improved, Greener, Community		
	Facilities Fund Grant.		
Request			
-			